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July 30, 2009

Ms. Dana Dean, Associate Director - Mining
Division of Oil, Gas & Mining

Utah Department of Natural Resources

P.O. Box 145801

Salt Lake City, Utah 84114 - 5801

Attn: Paul Baker, Minerals Regulatory Program

Re: M/035/002 — Bingham Canyon Mine
Compliance - May 12, 2008 Order Vacating NOV #N2007-58-01
Yosemite Field Work Implementation Schedule

Pursuant to our May 28, 2008 briefing on the URS Hydrology Study, please find
below our anticipated implementation schedule for field work in the Yosemite
drainage:

Pre-job meeting, site visit and equipment mobilized July 20, 2009
Work to be completed in three phases:
o Major earthwork
» Construction of debris apron
» Construction of upper and lower de-silting basin
= Construction of elevated spillway
» Construction of basin access road
o Placement of Water Conveyance Structures
= Piping
» Risers
» Concrete boxes
o Armoring of Primary Water Flow Paths
» Coarse rock over spillways and
» Debris flow apron (lower most channel)
¢  Work is estimated to take 3-4 weeks
Work in the Yosemite drainage may not be continuous from start to finish due to
other east side collection projects in progress
¢ Anticipated completion for all phases Q4 2009

Please contact me or Zeb Kenyon at 801-569-6035, should you have any questions
concerning this submittal.

Sincerely,
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Chris Kaiser
Principal Advisor <1
Environmental Operatlons Support JUL 30 2009
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